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 *****  FOR PLANNING PURPOSES ONLY ******
Program Office Planning Schedule

Earth System Science Pathfinder (ESSP)

Budget
Start Date

Selection
Announced

AO 
Release

* = Actual* = Actual* = ActualEarth Venture
08/02/10  to 

11/15/10 *05/27/10 *07/10/09 Earth Venture Suborbital - 1 (5)
01/15/15 to 
08/12/15 *11/25/14 *06/25/13*Earth Venture Suborbital - 2 (6)

01/02/19 to
06/01/1909/25/18 *12/08/17*Earth Venture Suborbital - 3 (5)

FY23 Q1FY22 Q4FY21 Q4Earth Venture Suborbital - 4

FY27 Q1FY26 Q3FY25 Q4Earth Venture Suborbital - 5

12/07/12 *06/15/12 *06/17/11 *Earth Venture Mission - 1 CYGNSS

06/22/17 *12/07/16*09/03/15*Earth Venture Mission - 2 GeoCarb

FY22 Q1FY21 Q3FY20 Q3Earth Venture Mission - 3

FY25 Q2FY24 Q4FY24 Q1Earth Venture Mission - 4

01/07/13 *11/08/12 *02/07/12*Earth Venture Instrument - 1 TEMPO

10/14/14 *07/30/14 *08/07/13*Earth Venture Instrument - 2 ECOSTRESS

12/01/14 *07/30/14 *08/07/13*Earth Venture Instrument - 2 GEDI

06/14/16 *03/10/16 *03/27/15*Earth Venture Instrument - 3 MAIA

09/21/16 *03/10/16 *03/27/15*Earth Venture Instrument - 3 TROPICS

09/27/18 *02/05/18 *07/27/16*Earth Venture Instrument - 4 PREFIRE

10/01/18 *02/05/18 *07/22/16*Earth Venture Instrument - 4 EMIT

FY20 Q208/01/19 *06/25/18*Earth Venture Instrument - 5 GLIMR

FY22 Q3FY22 Q1FY21 Q1Earth Venture Instrument - 6

FY25 Q3FY25 Q1FY24 Q1Earth Venture Instrument - 7

FY20 Q302/26/20 *12/19/18 Earth Venture Continuity - 1 Libera

FY24 Q1FY23 Q3FY22 Q3Earth Venture Continuity - 2

FY27 Q1FY26 Q3FY25 Q3Earth Venture Continuity - 3

LRD (from AO)

(Notional)

Delivery (from AO)
(NLT)

Delivery (from AO)
(Notional - TBD until Host selected)

Delivery (from AO)

Delivery (from AO)
 (SpaceX-24)

Delivery (from AO)

FMO Del

As of June 8, 2020

Acquisition-specific information can be found on the
Science Office for Mission Assessments website.


